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Burlington - Graham MPO CTP 
(Includes: Burlington, Graham, Elon College, Gibsonville, Mebane, Haw River, 

Whitsett, Green Level, Village of Alamance, & Alamance County) 

Status Report 

April 29, 2014 
 

 

Study Contacts 

 TPB Project Engineer: Hemang Surti, PE; (919) 707-0989; hmsurti@ncdot.gov 

 MPO Contact: Mike Nunn, AICP; (336) 513-5418; burlmpo@ci.burlington.nc.us 

 Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov 

Study Schedule  

Draft CTP to Locals ............................................................... Complete (July 2010) 

Local Adoption(s) .................................................................. Complete (October 2010) 

NCDOT Adoption .................................................................. Complete (December 2010) 

CTP Maps Distributed ........................................................... Complete (April 2011) 

Documentation #1 (2020 HY Problem Statements) .............. Complete (June 2011) 

Documentation #2 (2030 HY Problem Statements) .............. Complete (January 2012) 

Documentation #3 (Problem Statements for Vision Plan) ..... Complete (December 2012) 

Documentation #4 (Project List Beyond 2035) ..................... Complete (January 2014) 

Documentation #5 (CTP Inventory Table) ........................ December 2014 

 

Recent Activities 

 Received revised MOU with local signatures and submitted internally for NCDOT approval 

and signature 

 Completed and published CTP project list for projects beyond the 2035 horizon year 

Upcoming Activities 

 Incorporate new boundary shapefile onto CTP Maps once final approval by all parties 

 Development of a CTP inventory table for highway projects 
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